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Burlington - Graham MPO CTP 
(Includes: Burlington, Graham, Elon College, Gibsonville, Mebane, Haw River, 

Whitsett, Green Level, Village of Alamance, & Alamance County) 

Status Report 

April 29, 2014 
 

 

Study Contacts 

 TPB Project Engineer: Hemang Surti, PE; (919) 707-0989; hmsurti@ncdot.gov 

 MPO Contact: Mike Nunn, AICP; (336) 513-5418; burlmpo@ci.burlington.nc.us 

 Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov 

Study Schedule  

Draft CTP to Locals ............................................................... Complete (July 2010) 

Local Adoption(s) .................................................................. Complete (October 2010) 

NCDOT Adoption .................................................................. Complete (December 2010) 

CTP Maps Distributed ........................................................... Complete (April 2011) 

Documentation #1 (2020 HY Problem Statements) .............. Complete (June 2011) 

Documentation #2 (2030 HY Problem Statements) .............. Complete (January 2012) 

Documentation #3 (Problem Statements for Vision Plan) ..... Complete (December 2012) 

Documentation #4 (Project List Beyond 2035) ..................... Complete (January 2014) 

Documentation #5 (CTP Inventory Table) ........................ December 2014 

 

Recent Activities 

 Received revised MOU with local signatures and submitted internally for NCDOT approval 

and signature 

 Completed and published CTP project list for projects beyond the 2035 horizon year 

Upcoming Activities 

 Incorporate new boundary shapefile onto CTP Maps once final approval by all parties 

 Development of a CTP inventory table for highway projects 
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